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48 CFR Ch. 13 (10–1–14 Edition) 1352.271–74 

SCHEDULE OF WORK (APR 2010) 

(a) Notwithstanding other requirements 
specified in this contract, the contractor 
shall provide to the Contracting Officer and 
COR the following documents within five (5) 
working days of the vessel’s arrival at the 
contractor’s facility: 

(1) Production Schedule. 
(2) Work Package Network. 
(3) Total Manpower Loading Curve. 
(4) Trade Manning Curves. 
(5) Subcontracting List. 
(b) The Production Schedule shall list the 

earliest, latest, and scheduled start and com-
pletion date for each work item awarded and 
shall identify the critical path. The Work 
Package Network shall show the work items, 
milestones, key events, and activities and 
shall clearly identify the critical path. The 
Total Manpower Loading Curve shall show 
the required manning for the duration of the 
contract. The Trade Manning Curves shall 
show the required manning for each trade for 
the duration of the contract. The Subcon-
tracting List shall show work items, mile-
stones, key events, and activities to be ac-
complished by subcontractors. 

(c) Additional Item Requirements ordered 
and agreed upon, whether or not yet formal-
ized via a change order (contract modifica-
tion), shall be added to the Production 
Schedule, Trade Manning Curves, and Sub-
contracting List and submitted to the Con-
tracting Officer and COR at each weekly 
Progress Meeting. Any anticipated or unan-
ticipated deviation (greater than five (5) cal-
endar days) from the Production Schedule 
shall be immediately brought to the atten-
tion of the Contracting Officer and COR. 

(d) Any unauthorized deviation in the Pro-
duction Schedule which results in a delay in 
the completion of work on a vessel past the 
established performance period completion 
date may entitle the Government to rem-
edies for late performance, including, but not 
limited to, liquidated damages. 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–74 Foreseeable cost factors 
pertaining to different shipyard lo-
cations. 

As prescribed in 48 CFR 1371.105, in-
sert the following provision: 

FORESEEABLE COST FACTORS PERTAINING TO 
DIFFERENT SHIPYARD LOCATIONS (APR 2010) 

(a) The Contracting Officer will evaluate 
certain foreseeable costs that will vary with 
the location of the commercial shipyard to 
be used by bidders/offerors under this solici-
tation. Costs will be calculated based on the 

bidder’s/offeror’s shipyard location and these 
costs will be added, for the purposes of eval-
uation only, to the bidder’s/offeror’s overall 
price. 

(b) These elements of foreseeable costs 
consist of the following: 

(1) Vessel Transit: (i) Vessel delivery costs 
will be based on one round trip from the ves-
sel’s homeport of llllllll to the con-
tractor’s facility at a cruising speed of ll 

knots. Distances will be based on the NOAA 
publication, ‘‘Distance Between U.S. Ports’’. 

(ii) Daily vessel operational cost to navi-
gate the vessel between its homeport and the 
contractor’s offered place of performance is 
$llll per day. The number of days to 
transit to the contractor’s offered place of 
performance from the vessel’s homeport will 
be multiplied by the per-day operational 
cost. 

(iii) No operational costs will be applied if 
the ship can be delivered to the contractor’s 
facility from its homeport within eight (8) 
hours port-to-port. If the delivery time ex-
ceeds eight (8) hours, but is less than 24 
hours, it will be considered one full day. Any 
fraction of subsequent day(s) will be consid-
ered as a full day. 

(2) Shore Leave Costs: If the contractor’s fa-
cility is outside of a 50-mile radius of the 
vessel’s homeport— 

(i) An assessment of $llll for each 15- 
day period or portion thereof, beginning with 
the vessel’s departure from the homeport 
and concluding with the vessel’s return to 
homeport. 

(ii) There will be an additional transpor-
tation cost for lll vessel crew members 
for one (1) round trip(s) between the contrac-
tor’s offered place of performance and the 
vessel’s homeport at the cost of coach-type 
airfare. 

(3) Travel and Per Diem Costs: If the con-
tractor’s facility is outside of a 50-mile ra-
dius of the vessel’s homeport— 

(i) There will be a transportation cost for 
one (1) Contracting Officer’s Representative 
(COR) for ll round trip(s) between the con-
tractor’s offered place of performance and 
the COR’s official duty station at the cost of 
coach-type airfare. 

(ii) There will be a per diem expense for 
ll calendar days to support one (1) COR while 
in the city of the place of contract performance, 
to be determined in accordance with the Joint 
Federal Travel Regulations (JFTR). The cost of 
car rental for the estimated performance period 
will also be included. 

(iii) There will be a transportation cost for 
one (1) Contracting Officer for ll round 
trip(s) between the Contracting Officer’s offi-
cial duty station and the contractor’s offered 
place of performance at the cost of coach- 
type airfare, plus per diem expenses and a 
rental car. 
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Department of Commerce 1352.271–77 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–75 Delivery and shifting of 
the vessel. 

As prescribed in 48 CFR 1371.106, in-
sert the following clause: 

DELIVERY AND SHIFTING OF THE VESSEL (APR 
2010) 

(a) The Government shall deliver the vessel 
to the contractor, at the location specified in 
the contract. 

(b) Whether the specified location of per-
formance is the contractor’s own facility or 
any other authorized facility, it shall be un-
derstood to mean the fairway of the facility. 
The contractor shall provide necessary tugs 
and pilot services to move the vessel from 
the fairway to the pier or dock, and, upon 
completion of all work, from the pier or dock 
to the fairway of the facility. 

(c) While the vessel is in the possession of 
the contractor, any necessary movement of 
the vessel incidental to the work specified in 
the contract shall be furnished by the con-
tractor without additional charge to the 
Government. 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–76 Performance. 
As prescribed in 48 CFR 1371.107, in-

sert the following clause: 

PERFORMANCE (APR 2010) 

(a) The contractor shall not commence 
work until a notice to proceed has been 
issued by the Contracting Officer. 

(b) The Government shall deliver the vessel 
described in the contract at such time and 
location as may be specified in the contract. 
Upon completion of the work, the Govern-
ment shall accept delivery of the vessel at 
such time and location as may be specified 
in the contract. 

(c) Without additional charge to the Gov-
ernment, and without specific requirement 
in the contract, the contractor shall: 

(1) Make available, at the facility, to per-
sonnel of the vessel while in drydock or on a 
marine railway, sanitary facilities adequate 
for the number of personnel using them and 
acceptable to the Contracting Officer; 

(2) Supply and maintain, in such condition 
as the Contracting Officer may reasonably 
require, suitable brows and gangways from 
the pier, drydock or marine railway to the 
vessel; 

(3) Perform, or pay the cost of, any repair, 
reconditioning or replacement made nec-
essary as the result of the use by the con-
tractor of any of the vessel’s machinery, 
equipment or fittings, including, but not 
limited to, winches, pumps, riggings, or pipe 
lines; and 

(4) Furnish suitable offices, office equip-
ment and telephones at or near the site of 
the work as the Contracting Officer reason-
ably requires for personnel designated by the 
Government. 

(d) Except as otherwise provided in the 
contract, the contractor shall furnish all 
necessary material, labor, supervision, serv-
ices, equipment, tools, supplies, power, ac-
cessories, facilities, and other things and 
services necessary for accomplishing the 
work. 

(e) The contractor shall conduct dock and 
sea trials of the vessel as required by the 
contract. Unless otherwise expressly pro-
vided in the contract, during the conduct of 
these trials the vessel shall be under the con-
trol of the vessel’s commander and crew with 
representatives of the contractor and the 
Government on board to determine whether 
the work provided by the contractor has 
been satisfactorily performed. Dock and sea 
trials not specified which the contractor re-
quires for its own benefit shall not be under-
taken by the contractor without prior notice 
to and approval of the Contracting Officer; 
any such dock or sea trial shall be conducted 
at the risk and expense of the contractor. 
The contractor shall provide and install all 
fittings and appliances which may be nec-
essary for the dock and sea trials to enable 
the representatives of the Government to de-
termine whether the requirements of the 
contract plans and specifications have been 
met. The contractor shall also be responsible 
for the care, installation and removal of any 
instruments and apparatus furnished by the 
Government for such trials. 

(End of clause) 

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26, 
2010] 

1352.271–77 Delays. 
As prescribed in 48 CFR 1371.108, in-

sert the following clause: 

DELAYS (APR 2010) 

When, during the performance of this con-
tract, the contractor is required to delay the 
work on a vessel temporarily, due to orders 
or actions of the Government respecting 
stoppage of work to permit shifting the ves-
sel, stoppage of hot work to permit bun-
kering, fueling, embarking or debarking of 
passengers or loading or discharging of 
cargo, and the contractor is not given suffi-
cient advance notice or is otherwise unable 
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